
I. COMPREHENSIVE PLANNING 

A. PROFILE 

Authority 

Article X of the Austin City Code establishes comprehensive planning "as a continuous 

and ongoing governmental function in order to promote and strengthen the existing role, 

processes and powers of the City of Austin to prepare, adopt and implement a 

comprehensive plan to guide, regulate and manage the future development within the 

corporate limits and extraterritorial jurisdiction of the city to assure the most appropriate 

and beneficial use of land, water and other natural resources, consistent with the public 

interest." 

Organization 

The organization for the Comprehensive Planning and Urban Design Division is shown 

in Figure __. The staff and functions are shown in Table __.  



Figure 42 

Organization of Comprehensive Planning and Urban Design Division 

 

 

Staffing  

The staff positions and brief description of their responsibilities, as of October 1, 2014, 

are shown below in Table ____. 

 

Table __ 

Staff and Functions in Comprehensive Planning and Urban Design Division 

Position Title Number Responsibilities Reports To 

Matthew Lewis

Assistant Director

Vacant 

Planner I

Alan Holt

Planner Principal

Tanya 

Swartzendruber

Planner Principal

Vacant

Planner II

Tobacco Grant Small Area Plans

Elizabeth Smith

Planner Sr

Robert Franco-

Tayar 

Planner Sr

Humberto Rey

Dvpt Srv Prcs Co

Jorge Rousselin

Dvpt Srv Prcs Co

Sylvia Leon 

Guerrero

Planner Sr

Carol Haywood

Dvpt Srv Mgr

Jim Robertson

Dvpt Srv Mgr

Donna Arwood

Admin Specialist

Vacant

Admin Sr

Mark Walters

Planner 

Principal

Katie Mulholland

Planner Sr

Robert Anderson

Planner III

Francis Reilly

Planner Sr

Maureen 

Meredith

Planner Sr

Comprehensive 

Plan

Paul DiGiuseppe

Planner Principal

Jennifer Denton

Planner III

Kathleen Fox

Planner Sr

Ming-Ru Chu

Planner III

Jennifer Todd

Planner Sr

Implementation

Stevie 

Greathouse

Planner Principal

Jackie Chuter

Planner Sr

Margaret 

Valenti

Planner Sr

Neighborhood 

Asst Center

Carol Gibbs

Planner Sr

Vacant

Planner Sr

Jody Zemel

Planner Sr

Vacant

Planner Sr

Demographics

Ryan Robinson

Dvpt Srvs Prcs 

Co

Urban Design
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of 

Positions 

Assistant Director 1 Manages Division Director 

Dvpt Srv Mgr 1 Manages Comprehensive Planning Section Assistant Director 

Admin Spec 1 
Administrative support to Develop Services 

Manager 
Dvpt Srv Mgr 

Tobacco Grant  (Discontinued) 

Planner II 0 Supported all City departments on tobacco 

prevention and use restrictions 

Dvpt Srv Mgr 

Planner I 0 Dvpt Srv Mgr 

Neighborhood/Small Area Planning 

Principal Planner 1 Oversees the area planning processes Dvpt Srv Mgr 

Senior Planner 2 
Project leads on specific small-area and 

neighborhood planning projects 
Principal Planner 

Planner III 2 
Corridor and neighborhood planning project 

support 
Principal Planner 

Comprehensive Plan  

Planner Principal 1 

Supervises the Imagine Austin Team and 

provides comprehensive plan support to 

other divisions 

Dvpt Srv Mgr 

Senior Planner 1 

Supports Imagine Austin Speakers Series, 

reviews zoning cases for plan consistency, 

and provides liaison with other departments 

and PDRD divisions 

Principal Planner 

Planner III 1 
Supports Imagine Austin outreach, media, 

and liaison programs 
Principal Planner 

Comprehensive Plan Implementation 

Planner Principal 1 

Supervision of PDRD Implementation Team 

members and liaison to Capital Planning 

Office and other CIP related planning 

processes. 

Dvpt Srv Mgr 

Planner Sr 2 

Staff support of Neighborhood Plan Contact 

Teams and maintenance of the Small Area 

Plans' Recommendation Database. 

Planner Principal 

Neighborhood Assistance Center 

Planner Sr 2 

Provides neighborhood advisor services, 

information and referral, liaison with 

CodeNEXT, and outreach to neighborhood 

organizations 

Dvpt Srv Mgr 

Demographics 

Dvpt Srvs Prcs Co 1 

Performs demographic analysis and 

specialized mapping for PDRD and other 

City departments 

Dvpt Srv Mgr 



Urban Design 

Dvpt Srv Mgr 1 Manages Urban Design Section Assistant Director 

Admin Sr 1 
Provides administrative services to the 

Development Services Manager 
Dvpt Srv Mgr 

Dvpt Srv Prcs Co 2 

Project management for corridor, 

streetscape, and other public realm design 

projects 

Dvpt Srv Mgr 

Planner Principal 2 
Project management for waterfront, 

corridor, and downtown planning,  
Dvpt Srv Mgr 

Planner Sr 3 

Planning and design support for TOD, 

corridor planning, and "Great Streets" 

initiative. 

Dvpt Srv Mgr 

TOTAL 26   

 

Performance Measurements and Accomplishments 

Table ___ presents some of the major tasks achieved since 2011 by the Comprehensive 

Planning Division staff.  

 

Table  

Performance Measures for Neighborhood Assistance, Planning, Urban Design 

Activity 2011 2012 2013 2014* 2015 

Neighborhood Assistance Center      

FTEs 4 4 4 4 2 

# Requests for information completed per 

Neighborhood Advisor 

376 269 260 250 275 

# Requests for information submitted per 

Neighborhood Advisor 

374 269 260 250 275 

Neighborhood Planning      

 FTEs 20 20 20 22 17 

# of neighborhood plans adopted by the City 

Council 

2 2 0 3 0 

# of neighborhood plans scheduled on Planning 

Commission agenda 

2 2 0 3 0 
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Activity 2011 2012 2013 2014* 2015 

% participants satisfied with the Planning process 90.50% 94.4% 0% 70% 0 

Urban Design      

FTEs 9 9 9 9 9 

# downtown block faces planned per year 2.5 10 34.5 9.5 14 

# new downtown block faces completed per year 3.5 8.5 4 9.5 17.5 

 

B. POSITIVE FINDINGS 
 Recently (2012) adopted comprehensive plan. 

 The newly hired assistant director managing this division has taken steps to 

improve staff morale; 

  

 Staff members are located in same building;The division has been able to recruit 

and retain highly qualified planners, designers, and other professionals; and 

  

 The newly hired assistant director managing this division has taken steps to 

improve staff morale; 

 Most staff members participated enthusiastically with efforts during this study; 

and 

 Staff members are located in same building; 

  

 The division has been able to recruit and retain highly qualified planners, 

designers, and other professionals; and 

 Recently (2012) adopted comprehensive plan. 

C. ORGANIZATION ISSUES 

Management Structure 

The Comprehensive Planning and Urban Design Division has experienced organizational 

change over the past year as the City has made the transition from drafting and adopting 

the  "ImagineAustinImagine Austin" comprehensive plan to the ongoing support of its 

implementation and participation in the planning forformation of CodeNEXT, the city’s 
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project to revise the  lLand dDevelopment Ccode (LDC). Staff members previously 

tasked with supporting the ImagineAustinImagine Austin comprehensive plan 

conslutingconsulting team have been gradually reassigned into plan implementation 

support roles such as neighborhood group liaison, continuing public education for 

ImagineAustinImagine Austin., or reassignment into other divisions to provide ongoing 

assistance with CodeNEXT. 

More significantly, the former assistant director responsible for this division retired after 

the adoption of ImagineAustinImagine Austin, leaving the position vacant between 

January and October of 2014. Because this retirement had been long anticipated, the 

division staff experienced an extended period of uncertainty and speculation regarding its 

future course of direction. With the recruitment and hiring of a replacement, from anther 

another nearby community, further changes in the Comprehensive Planning Division 

organization are expected--even during the stages of completing this study.  

In meeting with division staff members just a few weeks after the new assistant director 

started work, there were many expressions of improved staff morale and optimism. 

versus the many negative responses contained in the July/August staff surveys. 

Irrespective of any organizational changes that might occur before this report is 

completed, two issues in the current structure and organization have been identified: 

imbalance of staff assignments and overlap in functions of the two development services 

managers. The manager for Plan Implementation has a subordinate staff of 16 with 5 

direct reports, while the manager of Urban Design 7 subordinate staff members all 

reporting directly. Additionally, the neighborhood/small area and corridor planning 

functions are dispersed between the two managers' line organizations. 

1. Recommendation: The small area/neighborhood and corridor planning and 

urban design functions should report to one development services manager, 

while the ongoing ImagineAustinImagine Austin support functions should be 

assigned to the other development services manager. 

Project Planning and Team Management 

Small area/neighborhood and corridor planning/design activities are organized in project 

teams, with an assigned project lead directing day-to-day work. These are relatively small 

interdisciplinary teams with staff levels adjusted as needed during the various stages of a 

project. Some of the team members, especially those with specialized design skills, may 

be assigned to more than one team at a single time.  

Some of the projects executed during 2014 included the following: 
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Table    __ 

Major FY2014 Project Planning and Support Initiatives  

Project Name or Support Function 

Number 

of Staff 

Assigned 

2014 

Hours 

Spent 

Colony Park (NHCD) 3 139 

South Austin Combined Neighborhood Plan 8 1,863 

Land Development Code Revisions 4 444 

Burnet Rd. Corridor Plan 3 1,009 

ImagineAustinImagine Austin 

Implementation 
7 4,663 

Organizing and managing project teams with team members drawn, as needed, from the 

line organization is considered a best practice. Missing in this organizational arrangement 

are any type of project planning tools or reports. The City's timekeeping methods have 

provided a task I.D. coding system, which has allowed, with some consistencies, division 

staff to include project codes ongoing support task function codes on their timesheets. 

This has allowed the capture of data for hours spent on major projects and ongoing 

support functions over time. Upon request, mManagers in the division, can however, do 

not receive reports summarizing this data. This data, when entered consistently allows 

managers to: 

 Keep projects on track with published schedules and deadlines; 

 Measure the performance of staff members on individual projects and as a whole; 

 Identify staff and resource allocation issues such as overload or assignment of 

redundant skills; and 

 Form project staffing baseline data that can be used for future project planning, 

budgeting, and support of division staffing requests. 

2. Recommendation: Implement consistent use and entry of Task Order Codes 

on timesheets used by all Comprehensive Planning and Urban Design 

Division staff members. 

3. Recommendation: Create monthly project and ongoing task performance 

reports based on data extracted from timesheet data. 

There appears to be no management plan or system in place for executing future 

neighborhood/small area and corridor plan updates or master planning efforts for the 

regional, community, and neighborhood centers envisioned in the ImagineAustinImagine 

Austin plan.  
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4. Recommendation: Establish a management plan for updating existing 

neighborhood/small area plans and for creating new plans for corridor 

development, regional/community/neighborhood center master plans for the 

future intensive development areas specified in ImagineAustinImagine 

Austin. 

Demographer 

The role of an urban demographer is to document and forecast the demands for future 

city services, infrastructure, and territory needed to direct city investments and growth 

policies in an orderly manner. In Austin, the City's demographer fills a standalone 

position reporting the development services manager responsible for plan 

implementation. There is little oversight or accountability for this position, particularly 

since the demographer is frequently requested by the City Manager and others to perform 

tasks outside of PDRD. It is important that a city of the size and stature of Austin 

maintains the capabilities of a credentialed demographer, but there needs to be a clear 

understanding of the capabilities, functions, and deliverables of this position--particularly 

now, after ImagineAustinImagine Austin has been adopted. The current role and products 

produced is far too limited.  

In implementing the comprehensive plan demographic analysis needs to alter its focus 

toward plan implementation and its related issues and constraints, such as: 

 Continuous validation of past growth projections. 

 Provision of urgently needed detail regarding recent and projected population 

growth due to natural increase versus in-migration and anticipated City 

annexation. 

 Projections of family formation, senior service demands, and single-living 

accommodations. These types of issues have substantial influence on future 

housing needs and resulting development densities. 

 Realistic assessment of the holding capacity of existing vacant lots and the 

redevelopment capacity of existing built-out neighborhoods to accommodate the 

higher population levels. 

 Descriptive analysis, mapping, and projection of low- and middle-income housing 

requirements. 

 Evaluation of the holding capacities of rural or lightly developed areas in the 

City's extraterritorial jurisdiction (ETJC) to accommodate regional center growth 

envisioned by ImagineAustinImagine Austin. 

5.  Recommendation: Prepare a work program, accountability measurements, 

and schedule of deliverables for the City Demographer. 
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D. POLICY ISSUES 

Imagine Austin Implementation 

ImagineAustinImagine Austin was adopted unanimously by City Council on in the early 

morning hours of June 15, 2012. Even after four years of plan preparation and drafting, 

there was much controversy leading up to the moment of the plan's adoption. This 

controversy was primarily related to the concerns of individual residents and 

neighborhood organizations regarding the continuing status of adopted neighborhood 

plans and the protection they afforded. From the very beginnings of the process to create 

the plan, the Austin City Council mandated that sustainability, as it would be defined by 

community input, be the foundation of the plan.  Upon the completion of the planning 

process, sustainability became defined, in part, by the establishment of complete 

communities across the city. These are places where one’s daily needs (housing, goods 

and services, employment, recreation, elements of nature, etc.) could be available within 

a short pedestrian, bicycle, transit, or car trip.  The framework for the development of 

these communities is expressed in the the plan’s Growth Concept Map which directs 

Austin to grow into a city of compact urban centers of varying intensity connected by 

activity corridors.  These corridors serve the dual purposes of being multi-modal 

transportation corridors and becoming places providing daily needs. 

Central to Imagine Austin is the projected population growth.  The plan projects an 

additional 750,000 people to live within Austin and its extraterritorial jurisdiction by 

2039.  The activity centers, activity corridors, and context-sensitive infill development 

are central to accommodating this increase.  The centers are distributed across the city 

and ETJ: 

 6 regional centers, each hosting anticipated populations of 25,000 to 45,000; 

 8 town centers, each with populations ranging between 10,000 and 30,000; 

 12 neighborhood centers with populations of 5,000 to 10,000 residents; and  

 9 job centers each accommodating varying numbers of jobs, depending on size 

and location. 

While the plan’s goals of creating a city of more compact and connected communities 

have met community support; they have also engendered vocal opposition from members 

of the community who question the veracity of the benefits of complete, compact, and 

connected communities and view this approach as a way to densify the city.  Many of 

these opponents also view the comprehensive plan as a means to undermine the perceived 

authority of neighborhood plans.  Attempting to address their concerns while still 

advancing the goals of Imagine Austin has and will be a central challenge for PDRD in 

general and specifically the Comprehensive Planning and Urban Design Divisions.  
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These concerns were valid. The ImagineAustin plan update process was framed by the 

nomenclature, currently in vogue with today's city planners: "compact, connected and 

sustainable." Memes such as this evoked images of densification in established 

neighborhoods through over-permissive zoning policies, allowance of accessory 

residential structures on all properties regardless of size or location, and other legal 

measures that would change the character of established residential areas. 

The ImagineAustin plan itself has had a formidable mission to accomplish: the 

accommodation of approximately 750,000 more people, and accompanying non-

residential development, within the City limits and then-existing ETJ between 2012 and 

2039. The prospect of nearly doubling the population of Austin is not unrealistic, as post-

recession growth rates in Austin have continued to increase. In addition to the shear 

volume of expected growth, the ability to absorb new development is hampered by 

significant environmental limitations to intensive development in the "Hill Country" 

areas west of the City and the proximity of neighboring incorporated communities. To 

accommodate 750,000 more people, tThe Growth Concept Map presented in 

ImagineAustin envisions the following: 

 6 regional centers, each hosting anticipated populations of 25,000 to 45,000; 

 8 town centers, each with populations ranging between 10,000 and 30,000; 

 12 neighborhood centers with populations of 5,000 to 10,000 residents; and  

 9 job centers each accommodating varying numbers of jobs, depending on size 

and location. 

These mostly-new decentralized nodes of compact development would be interconnected 

by major highways, high-capacity transit, and multimodal "activity corridors" that serve 

the dual purpose of transport and accommodation of mixed-use development. 

The above nodal forms of envisioned development, along with the activity corridors, are 

intended to accommodate most of Austin's projected 2039 growth. A substantially 

smaller amount of the growth would occur in the form of redevelopment and context 

sensitive infill within established areas. Intended forms of development would "vary with 

site locations, small-area plans, and development regulations, and include single family 

houses, duplexes, secondary apartments, townhouses, row houses, and smaller-scaled 

apartments." A City Council mandate from the late 1990s to initiate a neighborhood 

planning program to develop plans for established, urban core neighborhoods has been a 

significant City of Austin planning function for a decade and a half.  During this period 

very little planning attention has been given to developing area on the periphery of the 

city.  Although a major focus of Imagine Austin, no significant planning attention has 

been given to the centers and corridors in these areas since the plans adoption.   
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The activity corridor and infill/redevelopment components of ImagineAustin have 

received the greatest amount of attention, both by the public and within PDRD. Most of 

the efforts of the Comprehensive Planning Division have been focused on 

neighborhood/small area activity corridor planning for established areas, rather than on 

master planning and implementation measures needed in formation of the envisioned 

regional, town, and neighborhood centers. It is in these areas that most of Austin's future 

projected growth will occur.   

6. Recommendation: Comprehensive Planning should focus greater plan 

implementation and master planning resources on the regional, community, 

and neighborhood centers that are identified in the Growth Concepts Map of 

ImagineAustinImagine Austin. 

As time passes, the land areas in the vicinities of the identified regional, town, and 

neighborhood centers will experience increased development pressure. If left unplanned 

and zoned for sprawling low-density suburban or estate development, these undeveloped 

or partially developed areas will be at increasing risk of permanent loss due to preemptive 

low density development.  

7. Recommendation: Impose and vigorously maintain rural zoning policies in the 

areas intended in ImagineAustinImagine Austin as regional, community, and 

neighborhood centers. Investigate measures for development rights transfer, 

partnership with viable large-scale developers, or outright acquisition. 

Following the adoption of ImagineAustinImagine Austin, the City of Austin began center 

of attention for implementation of the priority programs including shifted to updating the 

City's Land Development Code with the CodeNEXT project. While the CodeNEXT 

consulting team's Land Development Diagnosis Report identified the future emergence of 

the proposed nodal activity centers and the requirements for appropriate zoning, the 

report underplayed the importance of these areas as the containers of most of Austin's 

future growth. Most of the CodeNEXT main focus to date has been on existing 

neighborhoods, downtown, and other established areas. The greatest opportunities for 

future community building and applying the principles of "new urbanism" in Austinand 

implementing the goals of teh comprehensive plan will be in the greenfield development 

center areas where the larger share of Austin's future inhabitants will reside. 

8. Recommendation: Add emphasis to ImagineAustinImagine Austin's proposed 

new regional, town, and neighborhood centers in the CodeNEXT LDC update 

process. 

Comprehensive plans in most urban cities in the U.S. include infrastructure elements with 

accompanying maps that conceptualize long-range utility service areas, treatment plants, 

and other key utility components. These are not present in the ImagineAustinImagine 

Austin plan. While the plan does provide reference to the need to coordinate with Austin 
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Utilities and other agencies in their infrastructure planning efforts, there is little regard to 

the enormity of extending infrastructure and expanding (nearly doubling) capacities to 

accommodate the City's projected growth over the next 25 years.  

9. Recommendation: Working with Austin Utilities and departments   

responsible for other infrastructure services, prepare and adopt an 

infrastructure element for ImagineAustinImagine Austin. 

The same principle applies to long range transportation facilities needed to support 

EnvisionAustinEnvision Central Texas. The 2035 Regional Transportation Plan of the 

Capital Area Metropolitan Planning Organization (CAMPO) has based its improvement 

recommendations on a series of large, medium, and small growth centers that appear to 

be based in the City's 1979 Comprehensive Plan for contiguous, circumferential 

development rather than the decentralized satellite activity centers in the current Plan. 

Inserting the activity centers depicted in the Growth Concept Map Centers of 

ImagineAustinImagine Austin is likely to have substantial impact on CAMPO's 

transportation modeling and planning outcome, as the organization undertakes its 2040 

plan update.  

10. Recommendation: Continue coordination activities with the Capital Area 

Metropolitan Planning Organization to include the Growth EnvisionAustin 

Growth Concept Centers Map in their transportation planning process. 

Neighborhood and Small Area Planning 

Neighborhood-level planning has been integral to the planning process in Austin  

forAustin for many years. The 1979 Austin Tomorrow comprehensive plan was formed, 

in part, by stitching together many of the existing individual neighborhood plans. 

Through formation of "neighborhood plan contact teams" (NPCTs), the current LDC 

allows NPCT members officials to initiate amendments to Future Land Use Map (FLUM) 

and affords them greater status in responding to zoning changes through submittal of a 

formal Contact Team Recommendation Letter.  The focus on central city neighborhoods 

has also created inequity among those areas with neighborhood plans and those without.  

The capacity of Comprehensive Planning staff to address this inequity by creating plans 

and forming contact teams for those unplanned areas is hampered by resources and the 

time required creating these plans.  In addition, continuing the approaches used in earlier 

planning efforts will result in increased staff attrition and the loss of experienced and 

talented planners.  Ultimately, the decision as whether and how to address this inequality 

will be a political one and resides with the elected officials. 

The Comprehensive Planning Division includes a group in the organization structure 

called the Neighborhood Assistance Center. It was formed to assist in the formation and 

support of NPCTs to andneighborhood groups  guide them through the neighborhood 

planning process. It also supports day-to-day neighborhood quality of life issues by 
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providing guidance on code enforcement, neighborhood crime watch, trees and 

landscaping, community clean-ups, and similar topics. 

The importance of neighborhood planning was reaffirmed in the 2008-2012 

ImagineAustinImagine Austin planning efforts through an extensive array of public 

meetings, workshops, social media, and other outreach efforts. The 

ImagineAustinImagine Austin plan document includes explicit reference to the 

continuing validity of established neighborhood plans and ongoing neighborhood, small 

area, and corridor planning projects. 

It appears, however, that the definition of the actual physical boundaries of 

neighborhoods have been inconsistent and, in some instances, incoherent. In the initial 

stages of neighborhood planning, boundaries were often based oninitiated by 

homeowners neighborhood associations and defined by those geographies' legal 

boundaries rather than the traditional perception of a neighborhood (often based on 

school attendance patterns or common geographical characteristics). In many cases, the 

boundary line between two neighborhood plan areas would be the centerline of a major 

street--leaving the street faces to be addressed in separate planning projects. The acreages 

and population levels of neighborhood plan areas vary substantially. Some neighborhood 

organizations have been very active, others inactive.  

As of 2014, there are 530 active neighborhood planning areas (NPSs) with approved 

plans, 3 that are in current stages of planning, and 43 that suspended their plans, and . 

Also, there are 3 areas that have been designated as future NPAs. These NPAs cover a 

diminishing fraction of the City's land area. As the City continues to grow, it will be 

increasingly challenging for staff to maintain a cycle of plan updates, provide new 

planning initiatives for existing areas or neighborhoods that lack plans, or to support the 

planning requirements for the new communities that will emerge within the 26 or so new 

activity centers postulated in ImagineAustinImagine Austin. Staff in the Comprehensive 

Planning Division have recognized this challenge and have acted to redefine the 

neighborhood plan update cycle by performing plan updates for combined neighborhoods 

(such as in South Austin) and by placing greater emphasis on small-area or corridor 

plans, which can span existing neighborhood boundaries. The City's recent "10-1" 

conversion to ward representation is likely to influence further the future configuration of 

NPAs. 

 

 

11. Recommendation: Initiate a long-term process to redefine neighborhood 

planning boundaries and reorganize neighborhood contact groups into a 

larger, geographically coherent, and more manageable number of entities. 
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The neighborhood advocacy functions of the Neighborhood Assistance Center and of 

some staff members in the Small Area Plan Implementation group are perceived by 

others in the Comprehensive Planning Division as being incompatible to the larger long-

range planning and design functions of the division. This has contributed to 

organizational stress, low morale, and the lack of consensus in the division's mission.  

12. Recommendation: Establish consensus in the role of advocacy planning as a 

part of plan implementation. Provide stronger supervision, better definition 

of work programs, measurable performance goals for the Neighborhood 

Assistance Center. 

E. PROCESS ISSUES 

Future Land Use Map (FLUM) Consistency Review 

The Comprehensive Planning and Urban Design Division is responsible for reviewing all 

permit applications for consistency with the FLUM. One staff member of the 

ImagineAustinImagine Austin  implementation team, a principal planner, conducts these 

reviews. This is the only role that the Comprehensive Planning and Urban Design 

Division has in the application development process. This is a routine task that seldom 

requires the proficiency of a principal planner. 

.  

13. Recommendation: Delegate the FLUM consistency review to a subordinate 

position, or reassign it entirely to the Land Use Division while maintaining 

coordination with the ImagineAustinImagine Austin Implementation team. 
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